

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – NABARD XX – Jaya Shanker Bhupalapally District – C/o HLB across Morancha vagu on R/F Kothapally to Gudadpally in Bhupalpally (M), Est. Cost, Rs 355.00 lakhs – Extension of Agreement Time upto 30.06.2020 (346) days without imposing any penalty – Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 652

Dated: 10-12-2019

Read:-

From the CE, PR, NABARD, Hyderabad, Lr.No.AEE/DEE/NAB XX/Morancha vagu/EOAT/
Wgl/2019, Dt:29.10.2019.

&&&

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 30.06.2020 (346) days in respect of the work "C/o HLB across Morancha vagu on R/F Kothapally to Gudadpally in Bhupalpally (M)", without imposing any penalty, as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&MB).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER